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Stormwater Flood Management Grant Proposal 
Littlerock Reservoir Sediment Removal Project  

Budget 

Attachment 4 consists of the following items: 

 Budget. Attachment 4 provides a budget estimate for each budget category row of the proposed 

project. 
 

 

Introduction 

This attachment presents detailed budget information and supporting documentation for the Littlerock 
Reservoir Sediment Removal Project (LRSR Project). The project proposal offers tremendous investment 
value to the State for a number of reasons including:  
 

 The proposal provides 54.0 percent of funding from non-State sources, demonstrating there is a 
strong commitment from PWD to the implementation of this project.  
 

 100 percent of the grant funding request will be used directly for construction or construction-
related activities.  

 
A summary budget for the LRSR Project is provided in Table 4-1 while Table 4-2 provides a cost 
breakdown by Work Plan task and sub-task. Tables 4-3 through 4-13 provide detailed budget 
breakdowns for each of the budget categories. The cost breakdown for each budget is provided for each 
of the budget categories included in the sample budget provided in Exhibit B of the Proposition 1E IRWM 
Proposal Solicitation Package and are consistent with the categories included in the Work Plan (provided 
in Attachment 3) and Schedule (provided in Attachment 5).  

 
Table 4-1:  Total Project Budget1 

   (a) (b) (c) (d) (e) 

Budget Category Requested 
Grant 

Amount 

Cost Share: 
Non-State 

Fund 
Source*  

(Funding 
Match) 

Cost 
Share: 
Other 
State 
Fund 

Source* 

Total 
 

% 
Fundi

ng 
Matc

h  
 

(a) Direct Project 
Administration 

 $68,728  $68,728 100% 

(b) Land Purchase/Easement  $0  $0 N/A 

(c) Planning/Design/Engineerin
g/ Environmental 
Documentation 

 $1,198,550  $1,198,550 100% 

(d) Construction/Implementati
on 

$5,500,000 $2,742,723  $8,242,723 33.3% 

(e) Environmental Compliance/ 
Mitigation/Enhancement 

 $81,650  $81,650 100% 

(f) Construction  $192,900  $192,900 100% 

4 
Attachment 
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Administration 

(g) Other Costs (Including Legal 
Costs, Permitting and 
Licenses) 

 $118,000  $118,000 100% 

(h) Construction/Implementati
on Contingency 

 
$2,060,682 

 
$2,060,682 100% 

(i) Grand Total (Sum rows (a) 
through (h) for each 
column) 

$5,500,000 $6,463,233 

 

$11,963,233 54.0% 

*Sources of Funding: PWD funds 

 

Table 4-2:  Cost Breakdown by Work Plan Task and Subtask  

Row/Task Category Total 

Row (a) Direct Project Administration  $68,728 

Task 1 Project Administration  $31,900 

Task 2 Labor Compliance Program $26,928 

Task 3 Reporting $9,900 

Row (b) Land Purchase Easement $0 

Row (c) 
Planning/Design/Engineering/Environmental 
Documentation 

$1,198,550 

Task 4 Assessment and Evaluation  $206,600 

Task 5 Project Design $635,900 

Task 6 Environmental Documentation $258,550 

Task 7 Permitting  $97,500 

Row (d) Construction $8,242,723 

Task 8 Construction Contracting $8,100 

Task 9 Construction  $8,234,623 

Row (e) Environmental Compliance/Mitigation/Enhancement $81,650 

Task 10 Environmental Compliance/Mitigation/Enhancement $81,650 

Row (f) Construction Administration  $192,900 

Task 11 Construction Administration  $192,900 

Row (g) Other Costs $118,000 

Row (h) Construction Contingency $2,060,682 

Row (i) Grand Total  $11,963,233 

 

Row (a) Direct Project Administration 

Task 1 – Project Administration:  

The Project Administration cost estimate of $31,900 was calculated based on labor costs shown in Table 
4-3. Project Administration includes the following activities; completed tasks are not included in the cost 
estimate: 
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 Cost Recovery Agreement (completed) 

 Memorandum of Understanding (completed) 

 Project Administration  

 Development of Financing 

 Development of a Project Management Plan 

 

Table 4-3: Project Administration Budget 

Discipline 
Hourly Wage 

($/hr) 
Number 
of Hours 

Total 

Engineering Manager  $150.00 50 $7,500 

Project Manager $145.00 100 $14,500 

Engineering Technician $110.00 40 $4,400 

Construction Inspector $110.00 50 $5,500 

Total $31,900 

 

Task 2 – Labor Compliance Program:  

The Labor Compliance Program (LCP) cost estimate of $26,928 as presented in Table 4-4 was calculated 
based on an estimated 0.30 percent fee of the project construction costs (Tasks 8 and 9 below) for the 
actual LCP plus minor costs for compliance monitoring. These allocated costs will be used to contract 
Golden State Labor Compliance, LLC or a similar company to implement the LCP.  

Upon grant award notification, PWD will register with the Department of Industrial Relations Compliance 

Monitoring Unit as required by AB 436 to monitor and enforce prevailing ware requirements for this public 

works project. Labor for this effort is included in Table 4-4. The Labor Compliance Program includes the 

following activities; completed tasks are not included in the cost estimate: 

 Labor Compliance Program 

 Compliance Monitoring Unit Registration 

 
Table 4-4: Labor Compliance Program Budget 

Subtask 
Discipline 

Hourly Wage 
($/hr) 

Number 
of Hours 

Total 

Labor Compliance Program 
Third Party Compliance 
Program 

Lump Sum 
N/A $24,728 

Compliance Monitoring Unit 
Registration 

Engineering Technician $110.00 
20 $2,200 

 Total $26,928 

 

Task 3 – Reporting:  

The Reporting cost estimate of $9,900 was calculated based on labor costs shown in Table 4-5. 
Reporting includes the following activities; completed tasks are not included in the cost estimate: 

 Contract Agreement between PWD and the State of California 

 Quarterly Invoices and Progress Reports 

 Final Project Report 

 Post-Completion Report 
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Table 4-5: Reporting Budget 

Discipline 
Hourly Wage 

($/hr) 
Number 
of Hours 

Total 

Engineering Manager  $150.00 10 $1,500 

Project Manager $145.00 20 $2,900 

Engineering Technician  $110.00 50 $5,500 

Total $9,900 

 

Row (b) Land Purchase/Easement  

The LRSR Project will not require purchase of land or acquisition of right-of-ways. PWD has received a 
special use permit from the USFS authorizing PWD to use National Forest System lands to operate the 
dam and will obtain an additional Special Use Authorization to construct and operate the Project. 

 

Row (c) Planning/Design/Engineering/Environmental Documentation 

Task 4 – Assessment and Evaluation:  

The Assessment and Evaluation cost estimate of $206,600 was calculated based on labor costs shown in 
Table 4-6. Assessment and Evaluation includes the following activities; completed tasks are not included 
in the cost estimate: 

 DRAFT Littlerock Reservoir Sediment Removal Project Biological Resources Technical Report 
(completed draft) 

 Geotechnical Investigation, Data Collection, and Survey Memoranda (completed) 

 Feasibility Study (completed) 

 DRAFT Littlerock Reservoir Hydrologic and Sediment Transport Analysis Technical Report   

 Final Biological Technical Report  

 Final Hydrological and Sediment Transport Analysis Technical Report 

 Updated Topographic Mapping 
 

Table 4-6: Assessment and Evaluation Budget 

Discipline 
Hourly Wage 

($/hr) 
Number 
of Hours 

Total 

Engineering Manager  $150.00 10 $1,500 

Project Manager $145.00 20 $2,900 

Engineering Technician $110.00 20 $2,200 

Engineering/Planning Consultants $200.00 1,000 $200,000 

Total $206,600 

 

Task 5 – Project Design:  

The Project Design cost estimate of $635,900 was calculated based on labor costs shown in Table 4-7. 
These design costs represent approximately 8 percent of total construction costs. Project Design includes 
the following activities: 

 Excavation Plan 
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 Conceptual Design Plan 

 30% Design 

 60% Design 

 90% Design 

 Final (100%) Design 

 

Table 4-7: Project Design Budget 

Discipline 
Hourly Wage 

($/hr) 
Number 
of Hours 

Total 

Engineering Manager  $150.00 40 $6,000 

Project Manager $145.00 100 $14,500 

Engineering Technician $110.00 100 $11,000 

Construction Inspector $110.00 40 $4,400 

Engineering/Design Consultants $200.00 3000 $600,000 

Total $635,900 

 

Task 6 – Environmental Documentation:  

The Environmental Documentation cost estimate of $258,550 was calculated based on labor costs shown 
in Table 4-8. Environmental Documentation includes the following activities: 

 Notice of Preparation - EIR/EIS 

 Draft EIR/EIS 

 Final EIR/EIS 
 

Table 4-8: Environmental Documentation Budget 

Discipline 
Hourly Wage 

($/hr) 
Number 
of Hours 

Total 

Engineering Manager  $150.00 40 $6,000 

Project Manager $145.00 10 $1,450 

Engineering Technician  $110.00 10 $1,100 

Engineering/Design Consultants $200.00 1250 $250,000 

Total $258,550 

 

 

Task 7 – Permitting:  

The Permitting cost estimate of $97,500 was calculated based on labor costs shown in Table 4-9. 
Permitting includes the following activities that will be completed by a consultant: 

 USDA Forest Service SUA 

 CWA Section 404 Permit (and WMP) 

 CWA Section 402 Certification   

 NPDES (and SWPPP)  

 ESA BO 

 Section 2081 ITP  
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 Section 1602 and 1605 Permits  
 

Table 4-9: Permitting Budget  

Discipline Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Total 

USDA Forest Service SUA Staff $150.00 60 $9,000 

CWA Section 404 Permit (and WMP) Staff $150.00 80 $12,000 

CWA Section 402 Certification  Staff $150.00 60 $9,000 

NPDES (and SWPPP)  Staff $150.00 80 $12,000 

ESA BO Staff $150.00 250 $37,500 

Section 2081 ITP  Staff $150.00 40 $6,000 

Section 1602 and 1605 Permits  Staff $150.00 80 $12,000 

Total $97,500 

 

Row (d) Construction 

Task 8 – Construction Contracting:  

The Construction Contracting cost estimate of $8,100 was calculated based on labor costs shown in 
Table 4-8. Construction Contracting includes the following activities; completed tasks are not included in 
the cost estimate: 

 Preparation of Bid Packages 

 Advertisement of Bids 

 Pre-Bid Contractors Meeting 

 Evaluation of Bids 

 Bid Award 

 Notice to Proceed 
 

Table 4-8: Construction Contracting Budget 

Discipline 
Hourly Wage 

($/hr) 
Number 
of Hours 

Total 

Engineering Manager  $150.00 20 $3,000 

Project Manager $145.00 20 $2,900 

Engineering Technician  $110.00 10 $1,100 

Construction Inspector $110.00 10 $1,100 

Total $8,100 

 

Task 9– Construction:  

The Construction cost estimate of $8,234,623 was calculated based on the activities and labor costs 
shown in Table 4-9.  
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Table 4-9: Construction Budget 

Activity 
Labor 

Hrs 
Labor 

Amount 
Material 
Amount 

Equip 
Amount 

Sub 
Amount 

Other 
Amount 

Total 
Amount 

Subtask 9.1 Special Conditions1 

Mobilization - - - $61,000 $64,095 $15,000 $140,095 

Temporary 
Electric 
Power – 

Dewatering 

1,152 $90,769 $50,600 $75,373 - $223,600 $440,342 

Asphalt 
Paving 

- - - - $100,000 - $100,000 

Lawns & 
Grasses 

- - - - $171,968 - $171,968 

Sub total  $852,405 

Subtask 9.2 Grade Control Structure1 

Water Truck  - - - $25,200 - - $25,200 

Site Clearing  788 $42,659 - $12,662 - - $55,321 

Dewatering 5,146 $334,476 $144,979 $39,318 $23,000 - $541,773 

Excavation 
Support & 
Protection 

163 $9,893 $43 $58,253 $19,271 - $87,460 

Earthwork 5,197 $339,795 - $509,154 - - $848,949 

Soil 
Stabilization  

2,600 $167,252 $120,000 $180,188 $10,000 - $477,440 

Transmission 
Pipelines 

936 $53,109 $86,236 $25,400 - $4,470 $169,215 

Water 
Supply & 

Treatment 
Pumps 

356 $33,014 $4,200 $4,166 $37,820 - $79,200 

Sub Total  $2,284,558 

Subtask 9.3 Sediment Removal2  

Sediment 
Excavation 

and Disposal  
- - - - - $5,097,660 

    
$5,097,660 

Sub Total $5,097,660 

Total $8,234,623 
 

Notes:  

1. Based on Palmdale Water District Littlerock Reservoir Sediment Removal Project Concept - Opinion of Construction 
Cost, CDM-Smith, 2013. 

2. Based on Littlerock Reservoir Approximate Costs, Aspen Environmental, January 2007 (costs for sediment removal 
have been adjusted to 2012 dollars using CCI and are prorated for a net volume of 900,000 cubic yards). 
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Row (e) Environmental Compliance/Mitigation/Enhancement  

Task 10- Environmental Compliance/Mitigation/Enhancement:  

The Environmental Compliance/Mitigation/Enhancement cost estimate of $81,650 was calculated based 
on labor costs shown in Table 4-10. Environmental Compliance/Mitigation/Enhancement includes the 
following activities: 

 Mitigation Monitoring Compliance and Reporting Program 
 

Table 4-10: Environmental Compliance/Mitigation/Enhancement Budget 

Discipline 
Hourly Wage 

($/hr) 
Number 
of Hours 

Total 

Engineering Manager  $150.00 200 $30,000 

Project Manager $145.00 250 $36,250 

Engineering Technician $110.00 100 $11,000 

Construction Inspector $110.00 40 $4,400 

Total $81,650 

 

Row (f) Construction Administration 

Task 11- Construction Administration:  

The Construction Administration cost estimate of $192,900 was calculated based on labor costs shown in 
Table 4-11. Construction Administration includes the following activities: 

 Construction Administration 

 Quarterly Construction Reports 

 

Table 4-11: Construction Administration Budget 

Discipline 
Hourly Wage 

($/hr) 
Number 
of Hours 

Total 

Engineering Manager  $150.00 200 $30,000 

Project Manager $145.00 380 $55,100 

Engineering Technician  $110.00 80 $8,800 

Construction Inspector $110.00 900 $99,000 

Total $192,900 

 

Row (g) Other Costs  

Other Costs are estimated at $118,000 and are based on labor costs shown in Table 4-12. Other Costs 
include the following activities; completed tasks are not included in the cost estimate: 

 Development of Data Management 

 Development of Performance Measures and Monitoring Plan 

 Development of Operations and Maintenance Plan 

 

Table 4-12: Other Costs Budget 
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Discipline 
Hourly Wage 

($/hr) 
Number 
of Hours 

Total 

Engineering Manager  $150.00 80 $12,000 

Project Manager $145.00 200 $29,000 

Engineering Technician $110.00 320 $35,200 

Construction Inspector $110.00 380 $41,800 

Total $118,000 

 

Row (h) Construction Contingency  

A contingency of 25 percent is added to the construction costs listed in Tasks 8 and 9 to account for 
unknown conditions encountered during construction or implementation of the Project. The 25 percent 
value is consistent with a “budget level estimate” as defined by the American National Standards Institute 
(ANSI) for projects that are at a level of project definition that is 15 to 45 percent complete. PWD has 
selected this number as appropriate for the LRSR. The contingency costs are $2,060,682. 

 

Row (i) Grand Total 

The grand total of rows (a) through (h) is $11,963,233 as shown in Table 4-13. 

 
Table 4-13:  Row (i) Grand Total Costs 

Row Budget Category Total Costs 

(a) Direct Project Administration Costs $68,728 

(b) Land Purchase/Easement $0 

(c) 
Planning/Design/Engineering/ Environmental 
Documentation 

$1,198,550 

(d) Construction/Implementation $8,242,723 

(e) Environmental Compliance/ Mitigation/Enhancement $81,650 

(f) Construction Administration $192,900 

(g) Other Costs (Includes Permitting) $118,000 

(h) Construction/Implementation Contingency $2,060,682 

(i) Grand Total $11,963,233 
 


